


Group New York



Dumitrache, Alexandru C.A. - Dyulgeryan, Vartan V.S. - Nechushtan
Stamper, Nur N. - Oever, Noah N.R. ten - Parakhina, Mariia M.S. - Tarnev,
Metodi M.E. - Verhees, Tim T.J.H.



Checkpoint 5 Retrospective 21-12-2022



Oever, Noah N.R. ten 4 hours ago

Main product is finished, now creating mostly details and finishing touches. We did lose our JIRA board so have decided to switch to waterfall for the last sprint.



Describe what goes well according to your teacher, what you should pay more attention to and what is your next step to achieve the learning outcomes...

[Post Feedback](#)

Checkpoint 4 Retrospective 01-12-2022



No feedback submitted.

Checkpoint 3 Retrospective 03-11-2022



Oever, Noah N.R. ten 2 months ago

Second spring slowed down the progress a bit, the front end is slowly coming together and now we are blocked by the back end not being up to speed. Mostly the database and the MS graph functionality. Will work hard next sprint to make up for time lost.

Checkpoint 2 Retrospective 13-10-2022**Oever, Noah N.R. ten** 3 months ago

First sprint was paced well, lots of planning was done and communication within the team was solid. Planning for the next sprint went well, good ideas and fast decisions. Framework and expectations have been laid for future sprint plannings. Improvements could be found around being timely for meetings and check-ins, but being strict about it will only lead to unnecessary stress.

Checkpoint 1 First session with partner Driessen 29-09-2022**Oever, Noah N.R. ten** 3 months ago

Off to a great start with the team, the project plan was well written and only had minor feedback points. The interview with PO went smoothly from our side, our questions gave a lot of clarity for the incoming sprints. Some assumptions had to be taken out as we got more clarity and verification. Solid start.